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ESTIMATE RUN 12/10/2007

ESTIMATE SUMMARY 21:18:46

CONTID: C15109         ESTIMATE NO: 0008 PROG 2005

PCN: 15109-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Smith Fork Bridge PERCENT TIME:

PROJECT NO: BR 092A-019                   

Smith Fork Bridge

NAME OF ROAD: 092A

PROJECT COUNTIES: DELTA

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 12/10/2007 DATE TIME STARTED 12/27/2006

225 UNION BLVD. SUITE 500 DATE LET 11/30/2006 DATE WORK BEGAN 02/21/2007

 DATE AWARDED 12/05/2006 DATE TIME STOPPED 10/18/2007

 DATE CONTRACT EXECUTED 12/27/2006 DATE ACCEPTED 10/18/2007

LAKEWOOD CO 80228     303-795-2582 DATE NOTICE TO PROCEED 12/27/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,102,600.32 PARTICIPATING $ $ 40,654.40

AWARD PROJECT AMT: 1,047,081.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-2,956.92

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.79

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/31/2007 ??:??:??

10/31/2007 ??:??:??

98.98%

11,289.56

40,654.40

37,697.48

37,697.48

$

$

$

$

1,091,310.76

0.00

1,091,310.76

0.00

1,091,310.76

-15,706.22

0.00

1,075,604.54

0.00

AMOUNT DUE 1,075,604.54 37,697.48

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 37,697.48

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

296.0



CONTID: C15109         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 15109-BID    ESTIMATE RUN 12/10/2007

PROJECT: BR 092A-019                   ESTIMATE NO: 0008 21:18:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 11.000 11.000

EACH 0.000 0.00

25.00000 11.000 275.00

202-00090  
 

0010 REMOVAL OF ASPHALT MAT 1,419.000 1,419.000

SY  0.000 0.00

5.00000 1,419.000 7,095.00

202-00220  
 

0015 REMOVAL OF ASPHALT MAT (PLANING) 143.000 143.000

SY  0.000 0.00

25.00000 143.000 3,575.00

202-00240  
 

0020 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,015.000 1,015.000

CY  0.000 0.00

20.00000 1,015.000 20,300.00

203-00060  
 

0025 BLADING 4.000 0.000

HOUR 4.000 640.00

160.00000 4.000 640.00

203-01500  
 

0030 POTHOLING 10.000 5.000

HOUR 5.000 750.00

150.00000 10.000 1,500.00

203-01597  
 

0035 TOPSOIL 150.000 150.000

CY  0.000 0.00

15.00000 150.000 2,250.00

207-00205  
 

0040 EROSION LOG 186.000 186.000

LF  0.000 0.00

8.00000 186.000 1,488.00

208-00005  
 

0045 SILT FENCE 215.000 215.000

LF  0.000 0.00

3.25000 215.000 698.75

208-00020  
 

0050 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,300.00000 1.000 1,300.00

208-00045  
 

0055 RESET GROUND SIGN 1.000 1.000

EACH 0.000 0.00

600.00000 1.000 600.00

210-00810  
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PCN: 15109-BID    ESTIMATE RUN 12/10/2007

PROJECT: BR 092A-019                   ESTIMATE NO: 0008 21:18:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 ADJUST MANHOLE 4.000 4.000

EACH 0.000 0.00

1,400.00000 4.000 5,600.00

210-04010  
 

0065 ADJUST VALVE BOX 3.000 3.000

EACH 0.000 0.00

1,000.00000 3.000 3,000.00

210-04050  
 

0070 SEEDING (NATIVE) 0.240 0.240

ACRE 0.000 0.00

13,000.00000 0.240 3,120.00

212-00006  
 

0075 MULCHING (WEED FREE STRAW) 0.080 0.080

ACRE 0.000 0.00

14,000.00000 0.080 1,120.00

213-00004  
 

0080 MULCH TACKIFIER 8.000 8.000

LB  0.000 0.00

25.00000 8.000 200.00

213-00061  
 

0085 SOIL RETENTION BLANKET (STRAW/COCONUT) 880.000 880.000

SY  0.000 0.00

18.00000 880.000 15,840.00

216-00041  
 

0090 AGGREGATE BASE COURSE (CLASS 6) 531.000 531.000

CY  0.000 0.00

45.00000 531.000 23,895.00

304-06007  
 

0095 AGGREGATE BASE COURSE (CLASS 7) 53.000 53.000

TON 0.000 0.00

40.00000 53.000 2,120.00

304-07000  
 

0100 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

695.00000 0.000 0.00

403-00720  
 

0105 *HOT MIX ASPHALT (GRADING SX) (75) 535.590 535.590

TON 0.000 0.00

125.00000 535.590 66,948.75

403-34701  
 

0110 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 29.670 29.670

TON 0.000 0.00

900.00000 29.670 26,703.00

411-03352  
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PCN: 15109-BID    ESTIMATE RUN 12/10/2007

PROJECT: BR 092A-019                   ESTIMATE NO: 0008 21:18:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *EMULSIFIED ASPHALT (PRIME COAT) 0.000 0.000

GAL 0.000 0.00

9.00000 0.000 0.00

411-10300  
 

0120 RIPRAP (24 INCH) 160.000 160.000

CY  0.000 0.00

85.00000 160.000 13,600.00

506-00224  
 

0125 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 206.000 206.000

LF  0.000 0.00

25.00000 206.000 5,150.00

606-00301  
 

0130 *END ANCHORAGE (FLARED) 4.000 4.000

EACH 0.000 0.00

2,400.00000 4.000 9,600.00

606-02005  
 

0135 FENCE (PLASTIC) 542.000 542.000

LF  0.000 0.00

3.00000 542.000 1,626.00

607-11525  
 

0140 DELINEATOR (TYPE I) 6.000 6.000

EACH 0.000 0.00

25.00000 6.000 150.00

612-00001  
 

0145 DELINEATOR (TYPE III) 2.000 2.000

EACH 0.000 0.00

30.00000 2.000 60.00

612-00003  
 

0150 *CONSTRUCTION SURVEYING 0.500 0.500

L S 0.000 0.00

18,000.00000 0.500 9,000.00

625-00000  
 

0155 *MOBILIZATION 0.500 0.500

L S 0.000 0.00

175,000.00000 0.500 87,500.00

626-00000  
 

0160 *PAVEMENT MARKING PAINT 6.500 6.500

GAL 0.000 0.00

1,100.00000 6.500 7,150.00

627-00001  
 

0165 *FLAGGING 2,553.000 2,553.000

HOUR 0.000 0.00

25.00000 2,553.000 63,825.00

630-00000  
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PCN: 15109-BID    ESTIMATE RUN 12/10/2007

PROJECT: BR 092A-019                   ESTIMATE NO: 0008 21:18:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TRAFFIC CONTROL INSPECTION 99.000 99.000

DAY 0.000 0.00

155.00000 99.000 15,345.00

630-00007  
 

0175 *TRAFFIC CONTROL MANAGEMENT 137.000 137.000

DAY 0.000 0.00

515.00000 137.000 70,555.00

630-00012  
 

0180 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 1.000 1.000

EACH 0.000 0.00

125.00000 1.000 125.00

630-80335  
 

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 19.000 19.000

EACH 0.000 0.00

25.00000 19.000 475.00

630-80341  
 

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 7.000 7.000

EACH 0.000 0.00

25.00000 7.000 175.00

630-80342  
 

0195 *PORTABLE MESSAGE SIGN PANEL 292.000 292.000

DAY 0.000 0.00

65.00000 292.000 18,980.00

630-80359  
 

0200 *DRUM CHANNELIZING DEVICE 38.000 24.000

EACH 14.000 350.00

25.00000 38.000 950.00

630-80360  
 

0205 CONCRETE BARRIER (TEMPORARY) 216.000 168.000

LF  48.000 2,160.00

45.00000 216.000 9,720.00

630-80370  
 

0210 *TRAFFIC CONE 45.000 35.000

EACH 10.000 65.00

6.50000 45.000 292.50

630-80380  
 

0215 *TRAFFIC SIGNAL (TEMPORARY) 2.000 2.000

L S 0.000 0.00

9,000.00000 2.000 18,000.00

630-86800  
 

0220 F/A MINOR CONTRACT REVISIONS 7,761.420 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 15109-BID    ESTIMATE RUN 12/10/2007

PROJECT: BR 092A-019                   ESTIMATE NO: 0008 21:18:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0230 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0235 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0240 F/A QUALITY INCENTIVE PAYMENT 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0245 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0250 F/A EROSION CONTROL 3,000.000 471.860

F A 0.000 0.00

1.00000 471.860 471.86

700-70380  
 

0345 CONSTRUCTION INFORMATION SIGN - WIDE LOAD RESTRICTION 2.000 0.000

EACH 2.000 806.40

403.20000 2.000 806.40

630-80348  
 

CAT 0200 $4,771.40 521,825.26CURRENT AMT 533,114.82 $$

CAT NO0300 STRUCTURES 

0255 REMOVAL OF BRIDGE 0.700 0.700

EACH 0.000 0.00

30,000.00000 0.700 21,000.00

202-00400  
 

0260 STRUCTURE EXCAVATION 449.000 449.000

CY  0.000 0.00

50.00000 449.000 22,450.00

206-00000  
 

0265 STRUCTURE BACKFILL (CLASS 1) 870.900 870.900

CY  0.000 0.00

65.00000 870.900 56,608.50

206-00100  
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PCN: 15109-BID    ESTIMATE RUN 12/10/2007

PROJECT: BR 092A-019                   ESTIMATE NO: 0008 21:18:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0270 SHORING (AREA 1) 0.347 0.347

L S 0.000 0.00

30,000.00000 0.347 10,410.00

206-01781  
 

0275 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000

L S 1.000 5,000.00

5,000.00000 1.000 5,000.00

250-00010  
 

0280 *MONITORING TECHNICIAN 2.000 0.000

HOUR 2.000 120.00

60.00000 2.000 120.00

250-00050  
 

0285 *HEALTH AND SAFETY OFFICER 10.000 0.000

HOUR 10.000 850.00

85.00000 10.000 850.00

250-00110  
 

0290 *MATERIAL SAMPLING AND DELIVERY 2.000 0.000

EACH 2.000 2,200.00

1,100.00000 2.000 2,200.00

250-00120  
 

0295 WATERSTOP (6 INCH) 180.000 180.000

LF  0.000 0.00

18.00000 180.000 3,240.00

518-00106  
 

0300 CONCRETE CLASS D (BOX CULVERT) 216.200 216.200

CY  0.000 0.00

680.00000 216.200 147,016.00

601-03030  
 

0305 CONCRETE CLASS D (WALL) 151.400 151.400

CY  0.000 0.00

695.00000 151.400 105,223.00

601-03050  
 

0310 REINFORCING STEEL 41,925.000 41,925.000

LB  0.000 0.00

1.00000 41,925.000 41,925.00

602-00000  
 

0310 MATERIAL ALLOWANCE STOCKPILE PMT REBAR 7,212.000

LB  -7,212.000 -2,956.92

0.41000 0.000 0.00

0315 *CONSTRUCTION SURVEYING 0.500 0.500

L S 0.000 0.00

18,000.00000 0.500 9,000.00

625-00000  
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PCN: 15109-BID    ESTIMATE RUN 12/10/2007

PROJECT: BR 092A-019                   ESTIMATE NO: 0008 21:18:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0320 *MOBILIZATION 0.500 0.500

L S 0.000 0.00

175,000.00000 0.500 87,500.00

626-00000  
 

0340 ADDED ITEM (DOLLAR)/ VALUE ENGINEERING INCENTIVE 27,713.000 0.000

DOL 27,713.000 27,713.00

1.00000 27,713.000 27,713.00

900-00006  
 

CAT 0300 $32,926.08 540,255.50CURRENT AMT 540,255.50 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0325 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

13,500.00000 1.000 13,500.00

620-00001  
 

0330 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

14,200.00000 1.000 14,200.00

620-00012  
 

0335 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,530.00000 1.000 1,530.00

620-00020  
 

CAT 0400 $0.00 29,230.00CURRENT AMT 29,230.00 $$

PROJECT TOTAL 37,697.48 $ 1,091,310.76CURRENT AMT 1,102,600.32 $$


